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Abstract 
The purpose of this report is to provide a concise but comprehensive overview of Atmospheric Radiation 
Measurement Climate Research Facility instrumentation status.  The report is divided into the following 
five sections:  (1) new instrumentation in the process of being acquired and deployed, (2) field campaigns, 
(3) existing instrumentation and progress on improvements or upgrades, (4) proposed future 
instrumentation, and (5) Small Business Innovation Research instrument development.  New information 
is highlighted in blue text. 
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1. New Instrumentation 
This section describes approved new instrument deployment and upgrade activities for the current fiscal 
year. 
1.1 Rotating Shadowband Spectrometer (RSS) Overhaul 
Please refer to Engineering Change Order ECO-00661, RSS Refurbishment, in the RSS section of this 
report. 
1.2 Aerodynamic Particle-Sizing Spectrometer (APS) to Replace Optical Particle 
Counter (OPC) at Southern Great Plains 
Please refer to Engineering Change Order ECO-00640, Replace AOS Optical Particle Counter with 
Aerodynamic Particle Sizing Spectrometer, in the Tandem Differential Mobility Analyzer (TDMA) 
section of this report. 
1.3 Infrared Thermometers (IRTs) for the Southern Great Plains Extended Facility Sites 
Please refer to ECO-00345, Install Zenith-Pointing IRT Network at SGP, in the Infrared Thermometer 
(IRT) section of this report. 
1.4 Add Scanning Capability to the W-Band ARM Cloud Radar (WACR) 
Please refer to Engineering Change Order ECO-00658, WACR–Add Scanning Capability, in the W-Band 
ARM Cloud Radar (WACR) section of this report. 
1.5 Next-Generation Microwave Radiometers (MWRs) 
Please refer to Engineering Change Order ECO-00664, Next Generation MWR Procurement/Deployment, 
in the Microwave Radiometers (MWR) section of this report. 
1.6 Photoacoustic (PA) Spectrometer  
The December meeting of the Science Team Executive Committee (STEC) approved the Working 
Group’s recommendations to deploy an instrument that provides photoacoustic (PA) extinction of 
aerosols.  The PA instrument and associated measurements will be added to the existing ACRF Aerosol 
Observing System (AOS) at the SGP.  A science objective is to produce a high-quality data set to 
investigate the reported bias in the absorption measurements made by the particle/soot absorption 
photometer instruments. 
Engineering Change Order ECO-00663, Photoacoustic Instrument to Enhance Aerosol Optical Data 
Quality at ARM, is approved and in process to document this specification, procurement, and deployment.  
Dubey Manvendra is the leader.  The procurement requisition is complete and discussions are ongoing 
related to field installation details.  The PA instrument has been received and is undergoing 
characterization.  The schedule for installing the PA is estimated for completion in January 2009. 
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1.7 Field Campaigns 
Contact:  Sylvia Edgerton, ACRF Science Liaison  
This section provides information for ACRF field campaigns that have a significant impact on 
instrumentation and Instrument Team resources.  Please refer to the ACRF Field Campaign web page for 
approved activities at http://www.arm.gov/acrf/fc.stm.  
FY2008-2009 
AMF to CHINA 2008 – Engineering Change Order ECO-00646, AMF/AAF Deployment to China FY 
2009, and Engineering Work Order, EWO-12358, Design Data System Infrastructure for China Taihu 
Site, are open to communicate information related to this deployment.  Aerosols in China have 
exceptionally high-loading and diverse properties whose influence has been detected across the Pacific 
Rim.  The rapid pace of changes in the atmospheric environment over China provides a natural testbed for 
identifying and quantifying the climatic effects of aerosols.  Preliminary analyses of multiple satellite data 
sets (MODIS, TMI, TRMM) indicate more complex and unique aerosol indirect effects than what is 
found in relatively cleaner environments.  Unfortunately, China is one of the least observed regions, 
especially in terms of aerosol and cloud properties.  To verify the satellite findings and gain a deeper 
understanding requires either in situ measurements or independent, ground-based remote sensing data, or 
ideally both. 
RHUBC-II 2009 – Engineering Work Order EWO-12438, Radiative Heating in Underexplored Bands 
Campaign 2 (RHUBC-II), documents instrumentation requirements for this experiment.  The Radiative 
Heating in Underexplored Bands Campaign (RHUBC-II) was selected for support by ACRF as an offsite 
campaign.  Led by principal investigators David Turner and Eli Mlawer, RHUBC-II will take place from 
August to October 2009 at a location near Cerro Chajnantor in Chile, at an altitude of more than 5000 m.  
This effort is a follow on to RHUBC-I, conducted from February 22 to March 14, 2007, at the ACRF 
North Slope of Alaska (NSA) site in Barrow.  During RHUBC-II, the same spectral band will be 
explored; however, this absorption band is much more transparent in the dry, low-pressure conditions at 
Chajnantor.  These conditions represent the upper troposphere that is poorly observed but important for 
climate studies.  Therefore, significant fundamental advances that are pertinent to reducing uncertainties 
in the radiation calculation of global climate models will be gained. 
FY2010-2011 
Cloud, Aerosol and Precipitation in the Marine Boundary Layer.  Scientists will take advantage of 
the user facility’s ARM Mobile Facility—a heavily instrumented portable atmospheric laboratory—to 
study low marine clouds and aerosols in the Azores.  Led by Dr. Robert Wood from the University of 
Washington, the new award extends an original nine-month project duration on Graciosa Island from 
March 2009 to November 2010.  Doubling the length of the deployment will provide significantly greater 
statistical reliability of the relationships between aerosol and cloud properties required for evaluation of 
climate and process models. 
Arctic Lower-Troposphere Observed Structure.  This two-month campaign in 2010 will focus on the 
fall transition season, when sea ice begins to form and dramatic changes in aerosol and cloud properties 
occur.  Led by Dr. Johannes Verlinde from the Pennsylvania State University, the science team will use a 
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heavily instrumented tethered balloon to make routine ascents and descents in the lower 2 kilometers of 
the atmosphere at Oliktok Point, Alaska.  Supplemented with measurements from an instrumented ground 
station, this campaign will be the first to capture a full atmospheric profile of in situ cloud microphysics, 
aerosols, and radiative measurements during the Arctic transition season.  The unique data set will 
provide a thorough case for testing Arctic cloud processes used in climate models, and for testing the 
algorithms used to retrieve these measurements. 
Small Particles in Cirrus Clouds.  Mid-latitude cirrus clouds are the focus of this study that will use 
instrumented aircraft to sample clouds above the user facility’s Southern Great Plains site in Oklahoma.  
Led by Dr. Jay Mace from the University of Utah, this field campaign will occur between October 2009 
and June 2010, spanning the time of year when cirrus clouds are shown to be most prevalent above the 
site.  Data from the campaign will help scientists to address many outstanding questions regarding mid-
latitude cirrus properties and processes, and to validate and implement improved algorithms for 
measurements of cirrus clouds at all the user facility’s research sites. 
An intensive phase of the project will focus more on microphysical processes and field a more extensive 
set of experimental probes that observe the aerosol and ice nuclei properties of the upper troposphere.  
DOE and NASA will jointly conduct the intensive phase of the experiment. 
Storm Peak Lab Cloud Property Validation Experiment.  Dr. Mace is also the lead scientist for the 
study of liquid and mixed-phase clouds at the Storm Peak Laboratory near Steamboat Springs, Colorado.  
This campaign will debut the user facility’s second mobile unit, which is currently under development.  It 
will be deployed from approximately October 2010 through March 2011 at a location near the laboratory, 
which operates at an elevation of 3210 meters above sea level.  The close proximity of the mobile facility 
and the laboratory’s instrument platform is expected to result in a correlative data set equivalent to 
between 200 and 300 aircraft flights in liquid and mixed-phase clouds. 
2. Existing Instrumentation 
This section describes activities that are ongoing to improve the performance or maintain existing 
instrumentation, including any planned or in-progress upgrades.  The information is abstracted primarily 
from the Instrument Mentor Monthly Summary (IMMS) reports database 
(http://www.db.arm.gov/IMMS/), which can be used for a collective and historical view of instrument 
status.  Individual IMMS reports may be reviewed by following links to specific instruments from 
instrument web pages (http://www.arm.gov/instruments).  ACRF Mentors provide updates to our IMMS 
under these categories: 
1. Data Review 
2. Instrument Performance Issues and Trends 
3. Current Task Status 
4. Near-term Plans 
5. Accomplishments. 
Information related to the progress and status of instrument engineering is available from our Engineering 
Change Order (ECO) database (http://eco.arm.gov). 
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Helpful links to instrument-related ACRF web pages are listed below: 
• Instrument Systems and Mentors, http://www.arm.gov/instruments/mentors.php  
• Instrument Locations, http://www.arm.gov/instruments/location.php  
• Instrument Mentor Monthly Summaries, http://www.db.arm.gov/IMMS/  
• Data Quality Reports, http://www.db.arm.gov/cgi-bin/PIFCARDQR2/SignIn.pl?form=dqr  
• Data Quality Program, http://dq.arm.gov/.  
2.1 Aerosol Observing System (AOS) 
Mentor:  John Ogren and Anne Jefferson, NOAA/ESRL/Global Monitoring Division (GMD) 
There are no open engineering tasks related to the AOS instrument suite. 
2.2 Atmospherically Emitted Radiance Interferometer (AERI) 
Mentor:  Dave Turner, Space Science and Engineering Center, University of Wisconsin 
There are no open engineering tasks related to the Atmospherically Emitted Radiance Interferometer 
(AERI) instrument suite. 
2.3 Balloon-Borne Sound System (BBSS) 
Mentor:  Rich Coulter (with Mike Ritsche and Donna Holdridge), Argonne National Laboratory 
There are no open engineering tasks related to the Balloon-Borne Sound System (BBSS) instrument suite. 
2.4 Broadband Radiometer Station (BRS, SIRS, SKYRAD, GNDRAD, BSRN) 
Mentor:  Tom Stoffel, National Renewable Energy Laboratory 
Engineering Change Order ECO-00642, Replace SGP/RCF BORCAL Data Acquisition and Control 
System, is approved for FY2008 implementation and is in process.  The data acquisition system in the 
Radiometric Calibration Facility (RCF) used for annual BORCAL activities is more than 10 years old and 
needs to be updated.  National Renewable Energy Laboratory (NREL) has recently replaced their 
BORCAL data acquisition system using internal funds.  The SGP system should be a duplicate of the 
NREL system for software compatibility and performance assurance.  System components are on order. 
Engineering Change Order ECO-00559, Pyrgeometer Calibration Improvement, is in process.  Tom 
Stoffel and Ibrahim Reda have initiated an investigation into the source of the bias in the ACRF 
pyrgeometer blackbody calibration system in accordance with ECO-00559.  At blackbody temperatures 
less than -20°C, the Dow Corning 200 fluid viscosity increases, which inhibits mixing and results in a 
temperature gradient of 3°C from the base to the top of the hemispherical blackbody.  A new set of fluid 
dispersion manifolds (perforated annuli) has been developed to reduce the temperature gradients in the 
blackbody.  In addition, a replacement fluid with better low-temperature (viscosity) characteristics has 
been identified.  Pyrgeometers calibrated using the new manifold and fluid will be compared with 
pyrgeometers having calibrations traceable to the World Infrared Standard Group (WISG) and with 
pyrgeometers calibrated by the NOAA Earth System Research Laboratory’s (ESRL’s) Global Monitoring 
Division. 
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Reda has replaced the fluid in the pyrgeometer blackbody calibration system at NREL with a new Dow 
Corning fluid that offers better low-temperature performance and provides more uniform blackbody 
temperature control.  Preliminary data suggest the 3°C temperature difference between the top of the 
blackbody hemisphere and the 45° elevation at -30°C is now less than 1°C.  Reda continues to explore 
methods for confirming/correcting this lower ΔT. 
2.5 Carbon Dioxide Flux System (CO2FLX) 
Mentor:  Marc Fischer, Lawrence Berkeley National Laboratory  
There are no open engineering tasks related to the Carbon Dioxide Flux System (CO2FLX) instrument 
suite. 
2.6 Carbon Monoxide (CO) System  
Mentor:  Sébastien Biraud, Lawrence Berkeley National Laboratory  
There are no open engineering tasks related to the Carbon Monoxide (CO) instrument suite. 
2.7 Cimel Sun Photometer (CSPOT) 
Mentor:  None (external data provided by NASA AERONET).  Infrastructure contact is Laurie Gregory at 
Brookhaven National Laboratory. 
There are no open engineering tasks related to the Cimel Sun Photometer (CSPOT) instrument suite. 
2.8 Disdrometer (DISDROMETER) 
Mentor:  Mary Jane Bartholomew, Brookhaven National Laboratory 
There are no open engineering tasks related to the disdrometer instrument suite. 
2.9 Eddy Correlation Station (ECOR) 
Mentor:  David Cook, Argonne National Laboratory 
Engineering Change Order ECO-00657, Replace Single Board Computer in ECOR, is in process to 
upgrade the computers in the Eddy Correlation Station (ECOR) instruments.  Dave Cook is the leader.  
The computers are being upgraded due to maintenance and performance issues.  Systems have been 
purchased and are in evaluation and testing. 
Engineering Change Order ECO-00633, Improve Eddy Correlation Station Software, is in process.  Tim 
Martin, in association with David Cook, has proposed to systematically evaluate, document, and 
reorganize the instrument software to allow for code maintenance and more flexible incorporation of 
additional logic and sensors, such as the proposed wetness sensor.  In addition, the user interface needs to 
be improved to give access to more debugging and diagnostic messages from the ECOR program.  Tim 
Martin reports that the ECOR Version 2.0 software is being tested at Argonne National Laboratory.  The 
software will be deployed and tested on our ACRF systems soon. 
 J. Voyles, October 2008, DOE/SC-ARM/P-08-004.10 
6 
Engineering Change Request ECO-00536, Add Wetness Sensors to ECOR System, is in process.  Periods 
of dew, frost, and precipitation often cause data from the CO2/H2O sensor and sonic anemometer to be 
incorrect.  Adding a wetness indication would provide the data user with a more reliable source of 
information concerning this condition.  Wetness sensor testing began at Argonne in mid-January on an 
ECOR system similar to the ACRF ECORs.  Testing so far indicates that different phases of water and 
types of dew/frost/precipitation produce different voltage levels from the wetness sensor.  Changes to the 
ECOR programming are underway. 
2.10 Energy Balance Bowen Ratio (EBBR) Station  
Mentor:  David Cook, Argonne National Laboratory  
Engineering Change Order ECO- 00645, Replace T/RH and PRTD Probes in EBBR with Combined 
T/RH/PRTD Probes, is in process to upgrade the temperature and relative humidity sensors (RH) of the 
ACRF EBBR systems.  These upgrades to the 14 operational systems will take place over the next 4 
years; spares are included.  Dave Cook is the leader.  The new combined T/RH probes have been installed 
in two EBBR systems and are being calibrated at the vendor presently. 
2.11 G-Band (183.3 GHz) Water Vapor Radiometer (GVR) (ProSensing) 
Mentor:  Maria Cadeddu, Argonne National Laboratory 
There are no open engineering tasks related to the G-band (183 GHz) Vapor Radiometer (GVR) 
instrument suite. 
There is also a G-band (183 GHz) Vapor Radiometer Profiler (GVRP) GVRP radiometer developed by 
Radiometrics under the U.S. Department of Energy (DOE) Small Business Innovative Research (SBIR) 
program.  This system is also known as the MP183.  The GVRP has 15 channels between 170 GHz and 
183.31 GHz.  This system has not completed the ACRF baseline processes. 
2.12 Infrared Thermometer (IRT) 
Mentor:  Vic Morris, Pacific Northwest National Laboratory 
Engineering Change Order ECO-00616, Install IRTs in Ventilated Enclosures, is in process to update our 
IRT enclosures.  In implementing ECO-00345, Install Zenith-Pointing IRT Network at SGP, a HEPA- 
filtered, ventilated enclosure for the IRTs was designed that keeps debris and, incidentally, most rain, off 
the gold mirror and IRT lens.  This enhancement is being implemented on the Tropical Western Pacific 
(TWP) and NSA IRT instruments.  Vic Morris is leading this ECO.  Danny Nelson, Jeff Zirzow, and 
Krzystof Krzton are tasked under Vic’s direction to provide designs for SGP, NSA, and TWP 
respectively.  Vic has recommended an enclosure solution for TWP, please reference details within the 
ECO. 
Engineering Change Order ECO-00368, Increase Sample Rate of Infrared Thermometers, is in process to 
increase the IRT sampling rate to 5 Hz.  All systems are functioning except Nauru (see EWO-12288, 
Update IRT Data Acquisition Software).  Communications latency issues are also under investigation 
with our RocketPorts and Fiber Optic line drivers that are resulting in data collection problems. 
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Engineering Change Order ECO-00345, Install Zenith-Pointing IRT Network at SGP, is in process.  In 
FY2004, six IRTs were purchased and nine additional IRTs were purchased in FY2005.  Some of these 
have been deployed with the AMF.  There are 12 SGP extended facility sites currently equipped with 
IRTs; 10 additional IRTs would be needed to permit an IRT to be deployed at all 22 SGP extended 
facilities.  The ARM Working Groups and STEC recommended the addition of the remaining SGP IRTs 
during FY2008.  Vic Morris is the leader.  The goal is to complete installation of nine IRTs this year.  
One additional system will be budgeted for FY2009.  This year’s allocation of IRTs (6) has been received 
by SGP site operations.  Enclosure fabrication is on track or ahead of schedule.  Installed IRT 
performance, in comparison to integrated AERI data, looks good.  Installation of the new IRTs began 
back in August, and to date have only three Installations remaining: E02, E18, and E21.  
2.13 Micropulse Lidar (MPL) 
Mentor:  Rich Coulter, Argonne National Laboratory 
Engineering Change Order ECO-00684, Modify MPL to Provide Fast Switching of Polarization States, is 
approved and assigned to Rich Coulter for implementation.  A contract with Sigma Space Corporation is 
needed to perform this design and modification.  If successful, a plan to upgrade ACRF’s base of installed 
MPLs will be evaluated.  The purchase order is in place and parts are on order. 
2.14 Microwave Radiometer (MWR and MWR3C) 
Mentor:  Maria Cadeddu, Argonne National Laboratory 
Engineering Change Order ECO-00664, Next-Generation MWR Procurement/Deployment, is approved 
for action.  The ARM Working Groups and STEC have approved the competitive procurement of next-
generation 3-channel microwave radiometers (MWR3Cs).  The systems are specified to provide three 
channels operating at 23, 31, and 90 GHz.  The strategy is to replace the current aging MWRs with 
systems that broaden ACRF’s measurement performance parameters and provide an economic product 
life cycle for the future.  A procurement specification is in development based on the outcomes of the 
November 2007 “ACRF MWR Futures” workshop. 
The contract for the MWR3C was awarded to Radiometrics.  A preliminary design review was conducted 
at the Radiometrics facility in Boulder, CO. 
2.15 High-Frequency Microwave Radiometer (MWRHF) 
Mentor:  Maria Cadeddu, Argonne National Laboratory 
There are no open engineering tasks related to the MWRHF instrument suite. 
NOTE:  The two high-frequency microwave radiometers (MWRHFs) are new instruments that are still 
under testing. 
2.16 Microwave Radiometer Profiler (MWRP) 
Mentor:  Maria Cadeddu, Argonne National Laboratory 
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There are no open engineering tasks related to the MWRP Instrument suite. 
2.17 Millimeter Wave Cloud Radar (35 GHz) (MMCR) 
Mentor:  Kevin Widener, Pacific Northwest National Laboratory; Karen Johnson, Brookhaven National 
Laboratory  
Engineering Change Order ECO-00680, MMCR - External Calibration Source, is approved and assigned 
to Kevin Widener to design a relative calibration source that can be mounted outside the field of view of 
MMCR antennas.  If successful, this enhancement will provide an indication that the sensitivity of the 
radar receivers is changing. 
Engineering Change Order ECO-00655, MMCR - End-to-End Calibration Analysis, is in process to 
provide a calibration study of the ACRF MMCR systems, as recommended and approved by the STEC 
for FY2008.  A contract was awarded to ProSensing, Inc., to perform an end-to-end characterization of 
the MMCR transmitter/receiver calibration.  Work in the design specification has begun. 
Engineering Change Order ECO-00552, Barrow MMCR-Polarization Upgrade, is on hold (waiting).  
Because the PIRAQ-III processor does not support polarization, the installation of the orthomode 
transducer at Barrow is on hold while calibration issues are being reconciled.  
Engineering Change Order ECO-00551, Refurbish Millimeter Wave Cloud Radar Antennas, was 
begun in 2007, and over a 3-year period, the MMCR antennas will be refurbished and characterized on 
an antenna range.  The spare antenna is complete and the contract for the new feed and sub-reflector has 
been placed.  Once these are completed, they will be installed on the antenna reflector and calibrated.  
The Barrow MMCR antenna will be refurbished first to avoid impacting planned field campaigns at SGP.  
Contract negations are in process for new antennas with a new contractor.  For FY2008, two antennas 
with engineering and fabrication costs are approved for procurement and installation at the SGP and 
TWP sites.  The SGP antenna is 10 foot in diameter, while antennas used at ACRF’s tropical sites are 
6 foot in diameter.  Two additional antennas are planned for FY2009 to support upgrades to ACRF’s 
TWP sites. 
Engineering Change Order ECO-00420, Software I/Q Balancing on MMCR’s, was approved to remedy a 
problem with balance of the MMCR I and Q channels.  This slight imbalance makes spectral analysis 
very difficult under certain conditions.  Radar data provided by the site scientist office at NSA are being 
analyzed to evaluate software fixes. 
Engineering Change Order ECO-00391, Millimeter Wave Cloud Radar Spectra Processing, is in process 
to filter the spectra files produced by the upgraded MMCRs (C40 or PIRAQ-III processors), which range 
from 8 to 15 GB per day.  Engineering Change Order ECO-00575, Study Network Transfer of MMCR and 
WACR Spectra to Archive, is active for the Data System Engineering to support this task.  Algorithms for 
eliminating clear-sky periods and compressing the files need to be developed and implemented locally.  
The data are collected, processed, and shipped hourly.  The MMCR spectra compression software has 
been running at the SGP site since October 1, 2007.  Baseline Change Request BCR-01301, Install 
MMCR_Spec_Filter (Compress Spectra for MMCR), tracks this effort.  The compression results are 
monitored via plots posted at http://c1.dmf.arm.gov/data/process/sgp/sgpmmcrspecmaskC1.a0/2007/.  
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Overall, the results look very good.  There is concern that spectra for some very thin potential clouds are 
being removed.  Approaches to identify these features and retain the spectra at such time-height points 
without saving very large hydrometeor-free regions of data are under evaluation.  All raw (uncompressed) 
spectra data are being retained for 90 days to allow time to review the compression results.  Discussion is 
ongoing to determine when the shipping of spectra on hard drives will be halted. 
2.18 Multi-Filter Rotating Shadowband Radiometer and Related Systems (MFRSR, MFR) 
Mentor:  Gary Hodges, NOAA/ESRL/GM Division 
Engineering Change Request ECO-00350, MFRSR Integrating of Campbell Data Logger, is in process 
and assigned to Gary Hodges to modernize the data acquisition systems for the multi-filter rotating 
shadowband radiometer (MFRSR) instruments.  All SGP instruments are updated – a few lingering 
communication issues are being resolved.  The TWP and AMF site upgrades are planned next to complete 
this ECO.  The NSA upgrades will be handled by a new ECO, and are under evaluation in ECR-00688 
due to the software revisions required to allow operation at high latitudes.  
Engineering Change Order ECO-00659, Add Two MFRs to the AMF Instrument Suite, was entered to 
guide and document the addition of upwelling MFRs to the AMF.  Gary Hodges is the leader.  Some 
ramp up to provide this measurement is expected this year.  The first radiometer will be installed and 
verified during the AMF Azores experiment in FY2009, even though surface albedo at the AMF main site 
will not be representative of the local scale due to the dominant effects of the surrounding sea surface.  A 
second upwelling MFR is proposed for addition to the AMF supplemental site during FY2010; a spare 
MFR head will be purchased then. 
Engineering Change Request ECR-00688, Add Functionality for MFRSR Campbell System at Latitudes > 
50 deg, was submitted by Gary Hodges and is in review.  This revision to the MFRSR logger software 
will provide the capability of our MFRSRs to operate at latitudes greater than 50 degrees latitude.  Also, 
there are ongoing discussions related to an enhancement of the shadowband positioning to enable higher 
quality retrievals of aerosol optical depth.  Also, the need to expand the memory of the MFRSR data 
logger is under consideration to extend buffering capabilities when communication to data collectors is 
not available. 
2.19 Narrow Field-of-View (NFOV) Radiometer  
Mentor:  Gary Hodges, NOAA/ESRL/GMD 
There are no open engineering tasks related to the Narrow Field-of-View (NFOV) instrument suite. 
2.20 Optical Rain Gauge SGP (ORG) 
Mentor:  Mary Jane Bartholomew, Brookhaven National Laboratory  
There are no open engineering tasks related to the Optical Rain Gauge SGP (ORG) instrument suite. 
Note:  There are also ORGs installed on the TWP and AMF metrological towers.  Mike Ritsche is the 
mentor for these systems. 
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2.21 Precision Carbon Dioxide Mixing Ration System (PGS) 
Mentor:  Sebastien Biraud, Berkley National Laboratory 
There are no open engineering tasks related to the Precision Carbon Dioxide Mixing Ration System 
(PGS) instrument suite. 
2.22 Radar Wind Profiler – 915, 1290 MHz (RWP) 
Mentor:  Rich Coulter, Argonne National Laboratory 
There are no open engineering tasks related to the 915- and 1290-MHz Radar Wind Profilers (RWPs) 
instrument suite. 
2.23 Radar Wind Profiler – 50 MHz (RWP) 
Mentor:  Rich Coulter, Argonne National Laboratory 
Engineering Change Order ECR-00662, 50-MHz Wind Profiler Decommissioning, is submitted to begin 
the process of removing this RWP.  This recommendation was generated by the ARM Sunset Committee, 
which is chaired by the ARM Chief Scientist.  This aging system has experienced maintenance and 
performance conditions that are too expensive given the scientific utility of the corresponding data set. 
2.24 Raman Lidar (RL) 
Mentor:  Rob Newsom, Pacific Northwest National Laboratory 
There are no open engineering tasks related to the Raman Lidar (RL) instrument suite. 
2.25 Rotating Shadowband Spectrometer (RSS) 
Mentor:  Peter Kiedron, NOAA/ESRL/GMD 
Peter Kiedron demonstrated that the rotating shadowband spectrometer (RSS), built by Yankee 
Environmental Systems, Inc., is capable of providing valuable measurements of direct, diffuse, and global 
spectral irradiance.  Peter has also identified problems with the RSS that affect the stability of its 
calibration and the linearity of its response.  Peter has recommended that the RSS be removed from 
service and sent to him for a complete overhaul. 
An Engineering Change Request (ECR), ECR-00661, RSS Overhaul: Perform Maintenance and 
Overhaul of RSS, was submitted and approved to perform the upgrade and overhaul of the RSS.  Peter 
Kiedron is the lead.  The ARM Working Groups and STEC recommended the re-engineering of the RSS 
for implementation in FY2008.  A BCR is in process (BCR-01457, Defield RSS and Ship to NOAA and 
Boulder) that has removed and shipped the RSS to NOAA for refurbishment.  A Data Quality Report is 
filed to document the outage and a message is posted on the RSS Instrument webpage.  The disassembly, 
analysis, reassembly, and characterization of the RSS have identified a series of component and 
configuration re-engineering issues that were not anticipated.  Additional effort and testing is required and 
planned for this October. 
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2.26 Shortwave Spectrometer (SWS) 
Mentor:  Connor Flynn, Pacific Northwest National Laboratory  
There are no open engineering tasks related to the Shortwave Spectrometer (SWS) instrument suite. 
2.27 Soil Water and Temperature System (SWATS) 
Mentor:  Daniel Hartsock, University of Oklahoma  
The soil water and temperature system (SWATS), deployed at the SGP site, is designed to provide 
information about the temperature of the soil and the status of water in the soil profile.  Because the 
SWATS array is aging, the sensor arrays are undergoing a replacement program.  
Engineering Change Order ECO-00493, Replace Failing SWATS Sensors, is in process to add new 
redundant sensor arrays that will be installed at all SGP extended facility sites.  These will be 
installed in a phased manner:  five sites per year over 4 years, beginning in 2005 with the sites having 
multiple failed sensors given highest priority.  After the soil recovers from the installation process in 
6-12 months, the new sensor array will be connected to the existing SWATS data acquisition system in 
place of the old sensor array.  Sensor arrays for FY2009, from Campbell Scientific, have arrived at the 
SGP.   
Daniel Hartsock has prepared a status report on the SWATS refurbishment, which is attached to ECO-
00493.  Progress is being made via BCR-01508 to update calibration coefficients. 
2.28 Surface Meteorological Instrumentation  
Mentor:  Mike Ritsche, Argonne National Laboratory (SMET, SMOS, SURTHREF, THWAPS, MET, 
METTWR [NSA Site]) 
Engineering Change Order ECO-00595, Upgrade T/RH Probes and Wind Sensors for NSA Met System.  
Ice develops on the wind vanes, cup anemometers, and aspirator inlets for the temperature and RH 
sensors, which clog and affect the data quality.  To alleviate these problems, the mentor has proposed to 
replace the wind speed and direction sensors at NSA (both Barrow and Atqasuk) with sonic anemometers 
and to replace the temperature and RH probes with new, heated probes designed to operate in cold 
environments.  The upgrades to the NSA meteorological instruments were implemented and the as-built 
documentation was uploaded.  Progress is being made on updates to the associated Instrument 
Handbooks. 
Engineering Change Request ECR-00672, Upgrade Dynamic Rain Gauge Calibration System, is 
approved.  This task is in process to improve the characterization and performance of ACRF’s 
precipitation measurements. 
2.29 SuomiNet Global Positioning System (SuomiNet)  
Mentor:  None (external data provided by SuomiNet/COSMIC).  Rick Wagener, Brookhaven National 
Laboratory, is our infrastructure contact. 
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Please see http://www.unidata.ucar.edu/data/suominet/ and http://www.arm.gov/xds/static/suomigps.stm  
for the details on the SUOMIGPS data. 
2.30 Tandem Differential Mobility Analyzer (TDMA) 
Mentor:  Don Collins, Texas A&M University 
Engineering Change Request ECO-00640, Replace AOS Optical Particle Counter with Aerodynamic 
Particle Sizing Spectrometer, the ARM Working Groups and STEC approved the addition of an 
aerodynamic particle-sizing spectrometer (APS) in FY2008 to replace the Optical Particle Counter (OPC) 
component of the TDMA.  Don Collins, TDMA Instrument Mentor, has responsibility for integrating the 
APS with the SGP AOS.  The APS has now been installed and is functioning properly (thanks largely to 
Pat Dowell).  A permanent shelf is being constructed and will be shipped to SGP soon.  The TDMA 
control software has been updated to record and graph the APS data.  A few initial glitches had to be 
worked through, but everything seems to be working very well now.  The unprocessed size distributions 
measured by the TDMA and APS agree surprisingly well in the overlap size range.  Working has begun 
on the software that will be used to process the two data sets together and merge them into a single size 
distribution. 
Engineering Change Request ECO-00587, Develop Collection and Ingest for TDMA.  Data from the 
TDMA currently are acquired and processed by Don Collins.  Processed data are then delivered to ACRF 
on a monthly basis and stored in the IOP area of the ACRF Data Archive as “beta data.”  An ingest is 
being developed to produce netCDF files for inclusion in the main Data Archive.  The communications 
group is contacting Don Collins to develop a web area, enter instrument metadata, and edit the instrument 
handbook.  The TDMA needs to have an entry added to the IMMS reporting system.  TDMA raw data are 
now available at the ACRF Archive. 
Data from 2005-2007 are processed for delivery to the ACRF Data Archive.  The raw data delivery to the 
Archive is a second task under ECO-00587; some raw data files have begun to flow to the Archive. 
2.31 Total Precipitation Sensor (TPS) 
Mentor:  Mark Ivey, Sandia National Laboratory 
Engineering Change Order ECO-00344, Snow Measurement Instrumentation Needs for the NSA, is in 
process to add and evaluate this capability.  Bernie Zak is the leader. 
2.32 Total Sky Imager (TSI) 
Mentor:  Vic Morris, Pacific Northwest National Laboratory 
Engineering Change Order ECO-00674, Tasks Associated with TSI Camera and Software Upgrade, is 
approved for implementation to provide an upgraded camera for the Total Sky Imager (TSI).  This ECO is 
approved with a hold pending the design review to insure cost and overall impacts are reasonable.  An 
environmental housing for the Axis 211 camera was purchased for testing and design purposes. 
Engineering Change Order ECO-00644, Subcontract to Upgrade TSI Software, was approved to upgrade 
the TSI software to allow use of new versions of the Axis camera.  Concepts to incorporate the packaging 
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and mechanical design of the new version of the Axis camera will be covered in a new ECR.  Progress 
continues:  five of the six tasks are now completed.  The final task to refine clear-sky reference images 
and seasonal azimuth angles is ongoing. 
Engineering Change Order ECO-00625, Upgrade TSI Control Boards, was approved and is in process to 
update the control boards of the TSI-880 systems.  This update will reconcile issues with the real-time 
clock and power supplies.  The subcontract has been placed with RMRCo and the repairs and testing are 
underway. 
2.33 Tower - Meteorological Tower Systems (TWR) 
Mentor:  David Cook, Argonne National Laboratory 
Engineering Change Order ECO-00645, Replace T/RH and PRTD Probes in EBBR with Combined 
T/RH/PRTD Probes, was approved to provide a replacement meteorology system for the tower.  The new 
system is using sonic anemometers in place of the cups and vanes, and a new Vaisala T/RH system in 
place of the present ones.  Testing of the new system will begin in November at Argonne National 
Laboratory.  The new combined T/RH probes have been installed in two EBBR systems and are being 
calibrated at the vendor presently. 
2.34 Vaisala Ceilometer (VCEIL) 
Mentor:  Vic Morris, Pacific Northwest National Laboratory 
There are no open engineering tasks related to the Vaisala Ceilometer (VCEIL) instrument suite. 
2.35 W-Band (95-GHz) ARM Cloud Radar (WACR) 
Mentor:  Kevin Widener, Pacific Northwest National Laboratory 
Engineering Change Order ECO-00681, SWACR: Sampling Strategy, Software, Products, is approved 
and assigned to Pavlos Kollias to define scanning strategies, the operational modes, and the value-added 
products (VAP) envisioned to produce out of the SWACR.  The final statement of work with Pavlos is in 
place. 
Engineering Change Order ECO-00658, WACR–Add Scanning Capability, is in process to plan the initial 
science, operational, and technical objectives of the development and lead to a procurement specification.  
Kevin Widener is the leader.  During the December 2007 ARM STEC meeting, a scientific and 
programmatic consensus was reached to add a scanning capability to the SGP WACR.  This enhancement 
to the WACR will provide an ACRF product for evaluating the 3D cloud properties first at the SGP site 
and then, depending on portability (or transportability) and robustness, other ACRF research sites.  The 
contract with ProSensing is placed and the scanner is being procured.  Removal and shipment of the 
WACR from the SGP site to ProSensing is complete.  The target return date to the SGP is March/April 
2009 for evaluation prior to shipping the system with the FY2010 AMF2 (or other field campaign 
support) experiment.  A preliminary design review was conducted and documented in the ECO.  A design 
and progress review is scheduled for the second week of November. 
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Engineering Change Order ECO-00654, WACR–Spectra Notch Filter.  The WACR has a software 
deficiency in the way that the direct current (DC) signal is processed in the Fast Fourier Transform (FFT).  
ProSensing has identified a method for handling this by incorporating a notch filter taking many averages 
of the I/Q signal and using this in the FFT.  The datastream will remain unchanged.  The contract has 
been placed with ProSensing and work is underway. 
ECO-00391, Millimeter Wave Cloud Radar Spectra Processing, proposes an evaluation of the feasibility 
of implementing data reduction algorithms at each MMCR and WACR installation and shipping the 
resulting files to the ACRF Data Archive via the Internet.  A version of this software is in the release 
process to test ECO-00391 and ECO-00575.  Implementation is underway and documented in BCR-1349, 
Install WACR_Spec_Filter in Production. 
3. Future Instrumentation Planning 
In this section, instrumentation that has been proposed for future acquisition and discussed by the ARM 
Working Groups—but not yet approved for purchase—are presented with any status information. 
3.1 ARM Program Volume-Imaging Array (AVA) 
The ARM Volume-Imaging Array (AVA) is a proposed radar system to be deployed at the SGP site to 
address the ARM Program’s need to map 3D cloud and precipitation structures at short to medium ranges 
(i.e., 20-75 km).  The AVA system will provide time-resolved 3D precipitation fields, domain-averaged 
rainfall rate, cloud coverage throughout a volume, cloud-top heights, hydrometeor phase information 
(using polarization), horizontal and vertical variability of clouds and precipitation, and low-level 
convergence and divergence using dual-Doppler techniques.  Principal elements of the AVA proposal 
prepared by Pavlos Kollias include the following: 
• Three networked scanning radars arranged in a triangle with 20-30 km legs:  one operating at 
35 GHz (same 8.6-mm wavelength as the MMCR), capable of scanning the vertical region probed by 
the current MMCR, and two radars operating at 9.4 GHz (3.2-cm wavelength, so-called “X-band”).  
All three radars will be transportable, scanning, polarimetric, and Doppler. 
• Development of a useful 3D cloud VAP similar to the existing active remote sensing cloud layer 
(ARSCL), but on a regular 3D grid. 
• Development of an “AVA Simulator.”  Patterned after the well-known ISCCP Simulator, the 
AVA Simulator will perform forward simulations of radar observables, using as input large-
eddy simulation (LES) model and cloud-resolving model (CRM) outputs of cloud properties 
together with the characteristics of the AVA radars.  The results will be used to develop and 
optimize volumetric radar scanning strategies, develop and evaluate inverse retrieval techniques, 
and develop prototype 3D ARSCL-like VAPs for the ARM community. 
• A collaborative effort with the Center for Interdisciplinary Remotely-Piloted Aircraft Studies 
(CIRPAS) to deploy the CIRPAS 9.4-GHz phased-array radar at the ACRF SGP site every year for 
1-2 months of continuous observations. 
STATUS – Consideration of the AVA, as such, is on hold, until simulations have been carried out to 
demonstrate its capabilities and further refine the requirements. 
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3.2 Collaborative Adaptive Sensing of the Atmosphere  
ACRF is a member the Collaborative Adaptive Sensing of the Atmosphere (CASA) consortium; this 
concept is being assessed to determine its utility to ARM and ACRF science objectives.  There is a good 
analysis data set available to the community that spans the CLASIC experiment.  The precipitation fields 
and related data products from the CASA array are being incorporated into ARM cloud modeling and 
properties research.  In parallel, a life-cycle cost and logistical feasibility assessment is underway within 
the ACRF infrastructure, including site preparation and leasing, infrastructure, operations, towers, 
installation costs, radar modifications, data infrastructure, and processing impacts.  See 
http://www.casa.umass.edu. 
STATUS – Ongoing; reviewing needs and impact. 
3.3 Absolute Scanning Infrared (ASIR) Radiometer 
To provide an absolute infrared (IR) flux reference, which could be used to calibrate the Eppley PIRs, 
Ellsworth Dutton suggested that ARM develop an absolute scanning infrared (ASIR) radiometer.  This 
instrument would be functionally equivalent to an ASIR developed by Rolf Philipona for the World 
Meteorological Organization (WMO).  This instrument would not be used for routine data acquisition, but 
instead would provide a calibration reference.  As such, it would participate in WMO inter-comparisons 
at Davos, Switzerland, every 5 years. 
STATUS – In December 2006, a description of the desired instrument capabilities was published in Fed 
Biz Ops (solicitation number 111506).  Based on the published description, rough order-of-magnitude 
cost estimates have been received from several interested organizations.  At this time, an estimated 
beginning of the instrument deployment would be FY2010—depending on the review of overall 
instrument priorities by the STEC and ACRF Infrastructure Management Board. 
3.4 Raman Lidar (RL) for Optical Extinction and Water Vapor Profiles 
There is the need to deploy a Raman or high-spectral resolution lidar to measure extinction at the NSA 
Barrow site to provide measurements of optical extinction and water vapor profiles. 
STATUS – Scientists within the ARM Working Groups are refining science needs and discussing 
instrument and measurement approaches.  A target milestone for deployment, pending favorable scientific 
and infrastructure review, will take place in FY2010. 
3.5 1.6-Micron Multi-Filter Rotating Shadowband Radiometer (MFRSR) Channel 
This device was built by replacing an unfiltered channel on a MFRSR with an InGaAs detector and a 
1.6-µm filter for scientific evaluation.  The Radiative Processes Working Group would like to have these 
data available for analysis and ran at the SGP in field campaign mode.  Before a field campaign can 
begin, this system needs ran through the SGP Cosine Bench Calibration.  Pending review of the data, the 
Radiative Processes Working Group would like to consider the costs to add a 1.6-µm channel to select 
ACRF MFR/MFRSR heads.  This task is approved by the STEC to continue for evaluation.  Sally 
McFarlane, the Science Translator for the Radiative Processes working group reports: “The Radiative 
Processes Working Group suggested that ARM should evaluate the addition of a near-IR channel to the 
MFRSR for the potential to improve retrievals of aerosols, cloud size distributions, and surface albedo.  
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As a test of this capability, an unfiltered channel on a MFRSR was replaced with an InGaAs detector and 
a 1.6-μm filter for scientific evaluation.  This MFRSR was run at the SGP central facility from 12/20/07 
through 2/8/08.  This data are now available on the ARM site for evaluation purposes:  
http://www.db.arm.gov/cgi-bin/PIP/viewPIP.pl?pipNo=33.  Please contact Joe Michalsky 
(joseph.michalsky@noaa.gov) if you have any questions about the data set.” 
3.6 Automatic Radiosonde Launcher for the North Slope of Alaska Barrow Research 
Site 
The sonde launcher is proposed to optimize downstream operational costs and thereby enable additional 
daily sonde launches.  However, additional information is requested to determine its ability to work 
reliably in such an extreme climate.  This information may be obtained either from demonstration or, 
perhaps, verification from operations at a similar site. 
Doug Sisterson talked with Vaisala about this system.  Their specification does state performance in 
climates from tropical to polar; there is a need to verify NSA suitability.  There is an autosonde operating 
in Whitehorse, Yukon, but that is only at about 60.66 N (Barrow is at 71 N). There is also a system at 
Bodo, Norway, at 69 N.  Based on the December STEC meeting discussions, this system is on hold until 
possibly FY2010. 
4. Small Business Innovation Research 
The U.S. Department of Energy (DOE) Small Business Innovative Research (SBIR) web page is available 
at http://www.er.doe.gov/sbir/.  The DOE SBIR program develops instrumentation that can be applied to 
the science and measurement objectives of the ACRF. 
